



Waterfall and Agile – dramatic opposites or close kin???

March 17, 2009

James H. Foreman, PMP

843-566-2067

www.esi-intl.com



**STAY IN TOUCH
WITH YOUR
ENVIRONMENT!!!**

What we'll cover...

- **Waterfall and Agile
Software engineering –
the technical view**
- **Project Management –
the underpinning**
- **Reconciling the
differences**

Introduction & Caveats



- **Change is hard**
- **There is no “Silver Bullet”**
- **There are no perfect People, Processes, or Tools**
- **Corporate cultures are full of “Organizational Inhibitors”**

Borders and Fences




- **Hardware Architecture**
- **Software Architecture**
- **Data Architecture**
- **The Clock**
- **The Wallet**
- **Customer/User needs, wants and perceptions**

Projects Originate to Meet Needs




- **Product obsolescence**
- **Competitive forces**
- **Client requirements**
- **Employee suggestions**
- **Watercooler discussions**
- **Other stakeholder requirements**


The Right Start – A Classic View




Classic “V” Model



Other “V” Models



Other “V” Models



Waterfall Advantages




- **Predictability and easier stakeholder management**
- **No ‘surprises’**

Waterfall Disadvantages



- May be too slow
- May preclude use of imagination and inspiration


Project Life Cycle – Management View



Managing Projects Using the Triple Constraint – A BIG BOX APPROACH



- Balancing the three “sides” while managing the project
- Combining art and science
- Ongoing effort to define, refine, and re-refine project



Project Charter



- A project charter is a—
 - Formal recognition of the project
 - Reference of authority for the future of the project
 - Summary of project goals and objectives
 - Written agreement between senior management, the project manager, and the functional managers
 - Preliminary delineation of roles and responsibilities

Project Requirements Document (PRD) – Typical Content



- Background and summary
- Project mission and objectives
- Project phases and deliverables
- Key milestones and deliverables
- Assumptions
- Inherent risks
- Critical resource requirements
- Constraints
- Inter-related projects
- Acceptance conditions or criteria
- Reviews and approvals

Now the requirements are detailed...



Work Breakdown Structure (WBS)



- **“A deliverable-oriented grouping of project elements that organizes and defines the total work scope of the project. Each descending level represents an increasingly detailed definition of the project work.”**
 - **Planning and budgeting**
 - **Funding**
 - **Estimating**
 - **Scheduling**
 - **Performance measurement**
 - **Configuration management**
 - **Integrated logistic support**
 - **Test and performance evaluation**

Translating the WBS into the Project Plan




- The WBS identifies the work to be done
- Developing the project plan requires that work be quantified
- Quantify work by estimating expected—
 - **Duration**
 - **Cost**
 - **Resources**
- Estimating is a deliberate process
 - **Quality of the estimate leads to quality of the project**


Critical Path



- Path on which any delay in project activities will impact project schedule
- Longest of all paths through the project
- Path with the least float or slack time
- Shortest time to complete the project



ESI's Risk Management Model



*PMI® Project Risk Management Processes

Elements of a Project Plan



- Management summary
- Deliverable
- Project requirements
- WBS
- Resources
- Schedule
- Reporting and project control
- Regulation and standards
- Risk Management

Project Life Cycle



Project Control Considerations




- **Project control is concerned with—**
 - **Tasks**
 - **Requirements**
 - **Timing and performance**
 - **Resource utilization and outsourcing**
 - **Scope, deliverable completion, and product quality**
 - **Process improvement possibilities and lessons learned**
 - **Schedule and cost performance**

Change Control



- **Change comes from many sources**
 - Customer input
 - Team input
 - Business input
- **An organized, systematic approach is helpful in managing change**
 - Change request forms
 - Review and evaluation process
 - Decisions by a change control board (CCB)

Project Life Cycle



Visit the “BOX”



History of Agile



In the late 1990's several methodologies began to get increasing public attention. Each had a different combination of old and new ideas, but all emphasized:

- **Close collaboration between the programmer team and business experts**
- **Face-to-face communication (as more efficient than written documentation)**
- **Frequent delivery of new deployable business value**
- **Tight, self-organizing teams**
- **Ways to craft the code and the team so the inevitable requirements churn was not a crisis**

History of Agile



| | |
|----------------|--|
| Who? | 17 independent thinkers, competitors and anarchists from XP, Scrum, DSDM, ASD, et al |
| What? | Met to try to find common ground on software development |
| When? | February 11-13, 2001 |
| Where? | The Lodge at Snowbird, Utah |
| Why? | They felt the need for an alternative to “documentation-driven, heavyweight software development processes” |
| How? | They skied, ate, drank, and came to terms, naming themselves “The Agile Alliance” |
| Output? | The Agile Software Development Manifesto |

Manifesto for Agile Software Development



We are uncovering better ways of developing software by doing it and helping others do it.
Through this work we have come to value:

- * **Individuals and interactions** over processes and tools
- * **Working software** over comprehensive documentation
- * **Customer collaboration** over contract negotiation
- * **Responding to change** over following a plan

That is, while there is value in the items on the right, we value the items on the left more.

Agile Values



1. **Individuals and interactions over processes and tools.** Teams of people build software they need to work together effectively.
2. **Working software over comprehensive documentation.** Provide benefits and value early and often. Don't get paid by the pound for your documentation; be concise.
3. **Customer collaboration over contract negotiation.** Only your customer can tell you what they want. Yes, they will change their minds and won't get it right the first time. Communicate, understand their needs, and educate your customers along the way.
4. **Responding to change over following a plan.** People change, priorities change, and the business environment changes. Technology changes over time, although not always for the better. A Project Plan is good, but stuff happens and there must be room to change it as your situation changes.

A Simple Agile Definition



Agile is an **iterative and incremental (evolutionary)** approach to software development

performed in a **highly collaborative** manner

by **self-organizing teams**


with **“just enough process” (JEP)**

that produces **high quality software**

in a **cost effective and timely** manner

which **meets the changing needs of its stakeholders.**

Agile SDLC



- Active stakeholder participation
- Obtain funding and support
- Start building the team
- Initial requirements envisioning
- Initial architecture envisioning
- Setup environment

- Active stakeholder participation
- Collaborative development
- Model storming
- Test driven design (TDD)
- Confirmatory testing
- Evolve documentation
- Internally deploy software

- Active stakeholder participation
- Final system testing
- Final acceptance testing
- Finalize documentation
- Pilot test the release
- Train end users
- Train production staff
- Deploy system into production

- Operate system
- Support system
- Identify defects and enhancements

Key Features



- **Small teams, empowered to use their imaginations and experience, in conjunction with representation from the customer, to fine-tune the basic components via trial and error**
- **Coders, documenters, testers, users**

Characteristics of a 'Real Team'



- **Small size (5-10)**
- **Complementary Skills**
 - **Technical/Functional**
 - **Problem Solving and Decision Making**
 - **Interpersonal**
- **Commitment to a Common Purpose and Performance Goals**
- **Commitment to a Common Approach**
- **Commitment to Mutual Accountability**

(See The Wisdom of Teams, Katzenbach and Smith, Harvard University Press, 1993)

Agile Advantages




- **Speed to working versions**
- **Adaptability and flexibility**
- **Leverage of skill and imagination**

Agile Disadvantages




- **May work best for small jobs and/or small components of bigger jobs**
- **Ultimate result isn't known precisely**
- **May be difficult to implement in a publicly funded, fiscally constrained context**

Management of Agile



Storyboarding – the requirements



Planning example



| Feature | 10 | 11 | 12 | 13 | 14 | I5/M1 |
|-----------------------------|-------|-------|-------|-------|-------|--------|
| Iteration Delivery Date | 1-May | 1-Jun | 1-Jul | 1-Aug | 1-Sep | 30-Sep |
| Order Management | | | | | | |
| Order Entry—Basic | | 8 | | | | |
| Order Entry—Advanced | | | | 6 | | |
| Order Pricing | | 3 | | | | |
| Partial Order Handling | | | 4 | | | |
| Calculate Reorders | | | | | 6 | |
| Pricing Error Handling | | | | 6 | | |
| Lead Generation | | | | | | |
| Create Prospect Database | | 4 | | | | |
| Create Lead Message | | 2 | | | | |
| Generate Leads | | | 8 | | | |
| Call Service Center | | | | | | |
| Establish Call Center Disks | | | | 4 | | |
| Establish Product Profiles | | | | 3 | | |
| Establish Service Entries | | | | | 2 | |
| Provide Call Routing | | | | | 5 | |
| Administrative and Security | | | | | | |
| Security and Control | | | | | 2 | |
| User Documentation | | | | 3 | 4 | |
| Contingency and Rework | | | 3 | 3 | 3 | 20 |
| Technology and Domain | | | | | | |
| Shape Architecture | 6 | | | | | |
| Create EJB Connectors | | | 8 | | | |
| Work Effort in Days | 6 | 17 | 23 | 25 | 22 | 20 |

From: Agile Project Management,
Jim Highsmith, Addison-Wesley, 2004


Figure 6.4
Summary Release Plan for the CRM System (Iteration 5 is the first major milestone.)

Agile Change Management



Key CM Factors:

1. **Embrace change.**
2. Accept the idea that **requirements will evolve** throughout a project.
3. Understand that because requirements evolve over time that **any early investment in detailed documentation will be wasted.**
4. **Do just enough initial requirements envisioning** to identify project scope and develop a high-level schedule and estimate.
5. **“Model Storm”** (JIT modeling) continually during development to explore each requirement in the necessary detail.



A Huge Question



- Remember the Boundaries, the Management Concerns - Is there any difference???



What Is Project Management?



- **Project management is—**
 - **The application of knowledge, skills, tools, and techniques to project activities to meet project requirements**
 - **Achieving desired outcomes in a context of conflicting expectations and changes, using other people's resources, and having limited authority**



QUESTIONS ???

James H Foreman, PMP
843-566-2067

www.esi-intl.com