

LFC Report Dashboard

Status Reporting Requirements

Status Update – Project Info Tab

All Projects | All Issues/Risks

Project Info | Status Summary | Team | Tasks (25) | Issues/Risks (63) | Attachments (0) | Manage Fixed Bid | Baselines | Reports | Dashboards

Project Info: [Status of Business Data Center](#) [help](#) [edit](#) [delete](#)

Basic Information

Project ID #	100000000
All Health Icons	
Title	Status of Business Data Center
Short Title	CMDO

Dates

Start Date	01/01/2008
Target Date	03/01/2010
Original End Date	12/31/2010

Oversight Locked **Yes**

If the Oversight Locked is yes, only the IT PMO can make modifications to the Basic Information area.

To enter a new status comment, click the new and enter a summary on the status. By clicking on status comment, you can reorder from oldest to newest and visa versa.

The relocation (of my project) is a very complex set of sub-projects and will require a lot of support by IT staff. Detail planning will be done beginning in January 09.

Status Comments [new](#)

10/21/08 - View Reply Edit Delete
There has been a lot of progress in the PMO. See the more...
12/16/08 - View Reply Edit Delete

Status Update – Status Summary Tab

The screenshot displays the 'Status Summary' tab of a project management interface. The main area shows a table with project details: Status Date (12/07/2009), Project Status (Yellow), Project Phase (2: Initiation/Planning), Budget Status (On), Schedule Status (On), and Overall Risk Level (1:High). An 'edit' button is circled in red in the top right corner. A blue arrow points from this button to a popup window titled 'Edit Project Status Summary'. The popup contains the same fields as the main table, with the 'Status Date' field also circled in red. A second blue arrow points from the text below to this field. The popup also includes sections for 'Awareness Items', 'Cost Update', and 'Schedule Update'.

Status Summary: [Status of Business Status Summary](#) [edit](#)

Status Date	12/07/2009	Budget Status	On
Project Status	Yellow	Schedule Status	On
Project Phase	2: Initiation/Planning	Overall Risk Level	1:High

Awareness Items

Project remains in the assessment and discovery stage of the initiation phase of the Project Management. Accurate with the team making progress and moving towards Planning. Project will remain in active with next meeting 12/17 at which time Core Team may review the project.

Cost Update

No Budget update at this time.

Edit Project Status Summary: [Status of Business Status Summary](#)

Status Date 12/07/2009 [calendar](#)

Project Status Yellow

Project Phase 2: Initiation/Planning

Budget Status On

Schedule Status On

Overall Risk Level 1:High

Awareness Items

Project remains in the assessment and discovery stage of the initiation phase of the Project Management. Accurate with the team making progress and moving towards Planning. Initiating activities have taken place.

Cost Update

No Budget update at this time.

Schedule Update

No apparent changes to published Timeline at this time.

To edit, click on edit which will invoke a popup shown on the left. Enter the updates and click save. The status date must be filled in to show when a last status was provided.

LFC Dashboard



The screenshot shows the LFC Dashboard interface. At the top, a navigation bar contains links: Project Info | Status Summary | Team | Tasks (25) | Issues/Risks (63) | Attachments (0) | Manage Fixed Bid | Baselines | Reports | **Dashboards**. The 'Dashboards' link is circled in red. Below this is a 'Dashboard List' section. A sub-header reads 'Dashboards: Project: State of Wisconsin State Capital' with buttons for 'help', 'link' (circled in red), and 'new'. A table lists dashboard items:

Title	Owner	Description	Function
Legislative Fiscal Committee Status Report	Innotas, Administrator	This is the monthly LFC status report required for those projects identified by the LFC/OBPP	[Info/Edit]
Open Issues	Innotas, Administrator	Listing of Open Issues	[Info/Edit]
Project Status	Innotas, Administrator		[Info/Edit]

A blue arrow points from the 'link' button in the 'Dashboards: Project' header to the 'Dashboards' link in the top navigation bar.

To review the LFC Status Report, first click on dashboards, then the Legislative Finance Committee Status Report. If you do not see the report, click link and select the Legislative Finance Committee Status Report.

LFC Dashboard

The screenshot displays the LFC Dashboard interface. At the top, a green header bar contains the text "Dashboard List". Below this, a navigation bar shows the current project: "State of Wisconsin State Capitol - Dashboard: Legislative Fiscal Committee Status Report". To the right of the navigation bar are links for "help", "Dashboard", a dropdown menu for "Legislative Fiscal Committee Status Report", and a "print" button. The main content area is divided into several sections. On the right, a "Status" section shows "Project Status" as "Yellow". Below this, a "Project Executive Team" table lists team members. To the right of the executive team is a "Schedule" table. A blue arrow points from the "Refresh" link in the top right corner to the "Project Status" section. The "Refresh" link is circled in red.

Dashboard List

Project: State of Wisconsin State Capitol - Dashboard: Legislative Fiscal Committee Status Report help Dashboard Legislative Fiscal Committee Status Report print

Rendered: 12/07/2009 01:36 PM (Refresh)

Summary

Description

The design and construction of the State of Wisconsin State Capitol, 2000, including the associated work of all resources.

Status

Project Status

Yellow

Project Executive Team

Resource: Name: Last, First	Resource: Title	Project Role: Title	Resource: Phone (work)	Resource: Email	Organization Role: Title
Tommy Lee	Project Manager	Project Manager			Project Manager
Di	Project Manager	Project Manager	(40		Project Manager

Schedule

Original End Date	Modified Delivery Date	Target Date
12/31/2010		03/01/2010

Click on the Refresh link the ensure the latest changes are reflected in the Dashboard. Review the Dashboard to ensure the integrity of the information. If you have any problems with the information, please contact the State IT PMO at x0200.