


Introduction

The purpose for execution is to allow the team to create and access the project key deliverables. We recommend through review of all deliverables as they are developed. Once this review is completed, it is a matter of maintaining the project by; monitoring the project's progress, documenting and managing issues and risk, and maintaining clear open communications with the team, management, and all the stakeholders, as well as documenting and managing any change request that may be generated.

The final delivery of this phase is the construction of a test plan that is to be used for User Acceptance Testing, System Testing and the End-to-End Testing that must be completed.

Task Breakout



Participants

Business Project Manager (BPM), IT Project Manager, Project Sponsor(s), Subject Matter Experts (SMEs), Functional Leads, Testing Lead, Architecture Lead, Data Security, Testing Manager